
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: November 10,2004 

To: Jan Robbins, T130G 

From: Randy L e i t n e e  

Subject: WEEKLY STATUS MEETING DOE/LRA for November 10,2004 

,Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown R. Leitner 
D. Coyne D. Onyskiw 
T. Dieter J. Parkin 
S. Garcia D. Rack 
C. Gilbreath W. Seyfert 
H. Gilpin R. Vonfeldt 
R. Kury 
B. Larson 

Additional items discussed: 

Actions Items: 

End 
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B3711374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
November 10,2004 

INTRODUCTION - Randy Leitner 

- D&D -Jim Floerke 

CONSTRUCTION / MAINTENANCE - Dan Coyne 

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner 

D&D WASTE - Randy Leitner 

PDSR - Bob K v  

OUTSTANDING ACTION ITEMS 

I 

OTHER: 
DOE and CDPHE walked down SETS 19 and 40 to verify completion. DOE issued a contact record to that 
effect on November 3,2004. 



D&D Summary ( ACC/ADD) 
Weekly Meeting Date 11/10/04 

Set 
6 1AQ3 lDRO2B 

9 (CSV) 

10 1AD110BD00 

38 1AD117BD00 
40 1AD138BD00 
52 lAD140BD00 
Area AA 
Area AD 

19 Sludge Removal 

; 
GB 59 removed. 

GB307 removed. 

GB 58 - decon to SCO; removal in process. 
Room 3547 shaving in process, removing piping in Room 3561A. 
Room 3543 pipe removal complete. 
Room 3549,3553,3555,3563,3543, and 3559 set scope complete. 
Completed the removal of all 8 YO’S and GB 83. 
Entries into CSV continue. Both vehicles removed. 56 of 104 columns removed; maintenance bay door 
removed: staidcatwalk removal in process. 
Mechanical isolation and stripout in process. 
Tank 230A removed; preparing for removal of Tank 7 15; removing Tank 7 18. 
Tank 230B and 13 1B removal complete. 

Criticality drain removal in basement continues, down to stubs. 
Set scope complete. Walkdown complete 
Removal of demisters and 1’‘ stage filters complete. 
Removing Zone 1 duct Rooms 11 15,1105,1103, and 11 17. 
Removing Zone 1 duct Rooms 2325 and 2327, and hallway. 
Removing Zone 1 duct Rooms 2203 and 2207. 

Set Scope Complete. Walkdown complete. 
Construction Status Dan Cope  

Washington G 
Sets 1 and 2: Mechanical (pipinghpports) removal. 
Set 6: Dry decon in rooms 3549/3547. 
Set 12 : Mechanical Removal (room 1103/1115 dudpiping, vault grating). 
Continued dry decon in room 11 1711 125. 
Set 13: No activity. 
Set 14: On hold 
Set 17: Dry decon in room 3523 (embed plates). 
Set 18: Mechanical removal (duct, misc. supports & piping). Cont’d drywall 
removal. Continued dry decon in room 3801 (curbslpads). 
Set 19: Mechanical removal (pipinglsupports). 
Set 2 1 : Prepare for final survey. 
Set 22: Abandoned electrical, duct, and piping removal. Prepare FP-321 for 
removal. 

Environmental 

RCRA stable - no insps. 

Environmental Status 
RCRA Stable. 

DUD Activities 
Set 23: Placed on hold, crew re-assigned to Bldg. 374. 
Set 38: Electrical removal (lighting). 
Set 40: No activity. 
Set 4 1 : Continue FP-24 1 plenum removal. 
Set 57: Prepare for final survey. 
Set 58: Continued wall removal in room 380314805. 
Temporary electrical power installation on-going in both bldgs. 
Preparing for ACM removal on 374 roof (gravel & insulation removal). 
Demo’d room 3 8 13. 
Perform electrical removal on CCTV system and decon shower rooms. 

Revision: 11/10/04 
. 
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November 10.2004 Inventory: 59 drums require handling (0 overmass drums) 

I - PDSR - Steve McNitt 
B371 Total Scan rn2 Required Scan m2 Completed I B374 Total Scan m2 Required Scan m2 Completed 

Net Drum Loss for Week 1 1 

Class I 13,141 0 
Class I1 13,506 0 
Class III 1,632 88 

Revision: 11/10/04 

53 

Class I 1,845 
Class I1 3,437 
Class III 126 

Room 3813 & B374 Exterior PDSR approved by CDPHE on 11-2-04. 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Datemime: November 3,2004 / 8:OO a.m. 

Site Contact@): Warren Seyfert Phone: 303-966-5925 
Jim Floerke 3 03 -966-285 0 
Randy Leitner 303-966-3537 

Regulatory Contact: Denise Onyskiw Phone: 303-692-337 1 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Notification to CDPHE of completion of Sets 19 and 40 in 
Building 371/374. 

Discussion 
This Contact Record documents the completion of Sets 19 and 40 based on the walkdown 
conducted on November 3,2004 with Jim Floerke (B371), Randy Leitner (B371), Warren 
Seyfert (DOE) and Denise Onyskiw (CDPHE). 

Set 19: 

This contact record documents that Set 19 is complete and that the Site can count this as a 
completed Milestone. Set 19 includes Rooms 2804 and involved the removal and 
packaging of gloveboxes, tanks, and pumps. All gloveboxes, tanks, and pumps have been 
removed and Set 19 is verified complete. 

Set 40: 

This contact record documents that Set 40 is complete and that the Site can count this as a 
completed Milestone. Set 40 includes Room 2203 and involves the removal and 
packaging of Filter Plenums FP-125A and FP-125B. Filter Plenum FP-125B has been 
removed and Filter Plenum FP-125A has been decontaminated and encapsulated in 
preparation for removal by Building Trades. r /  

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management ’ 

Contact Record I 1 /3/04 
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Distribution: 
S. Bell, RFPO 
J. Legare, RFPO 
R. Schassburger, RFPO 
W. Seyfert, RFPO 
D. Kruchek, CDPHE 
D. Onyskiw, CDPHE 
T. Dieter, K-H 
R. Von Feldt, K-H 
J. Floerke, K-H 
C. Gilbreath, K-H 
H. Gilpin, K-H 
R. Leitner, K-H 
D. Shelton, K-H 

L. Brooks, K-H 
Administrative Records for B3 7 1 /3 74 

K. North,K-H 
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